ANACONDA COPPER MINE SITE

HISTORICAL TIMELINE

1807 Empire-Nevada Copper Mining and Smelting Company discover Yerington Deposit and operate from 1918 to 1920
1941 Anaconda Mining Company acquired property

1951 Weed Heights housing community constructed

1952 Mining activities begin with stripping of overburden

1977 Atlantic Richfield Company (ARC) purchased Anaconda Minerals, including Site

1978 ARC shut down all mining and processing operations

1982 Nevada Division of Environmental Protection isssues Finding of Violation (FOV) to ARC for alleged “unauthorized

discharge of pollutants to waters of the state.”

1985 ARC constructed pumpback groundwater well system

1989 Arimetco began heap leaching and processing operations

1997 Arimetco filed for bankruptcy protection

1998 NDEP issues order to Arimetco requiring reduction in operation to care and maintenance level
2000 Arimetco abandoned operations at the Site. NDEP began managing Arimetco fluids.
2001 NDEP commences interim actions to stabilize the Site

2004 EPA assumes regulatory control of Site

2006 EPA continues interim actions to stabilized the Site

2007 EPA begins sitewide remedial investigation and feasibility study process

2015 EPA request Nevada concurrence to list site on the National Priorities List

2016 Nevada provides conditional concurrence to list site on NPL

EPA proposes to list the site on the NPL in September 2016
2017 EPA, BLM, and NDEP select a final remedy for the Arimetco areas of the Site

NDEP requests EPA to defer NPL listing while state oversees response actions
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ANACONDA COPPER MINE SITE: ANTICIPATED POST-DEFERRAL 11-YEAR CLOSURE SCHEDULE

Activity/Deliverable 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

Phase 1 Engineering Remedial Design

Phase 1 Remedial Action/Construction

Site-wide Remedial Investigation/Risk Assessment

Phase 2 Cleanup Alternatives Evaluation

Phase 3 Cleanup Alternatives Evaluation

Phase 2 Long-Term Cleanup Decision Process

Phase 3 Long-Term Cleanup Decision Process

Phase 2 Engineering Remedial Design

Phase 2 Remedial Action/Construction

Phase 3 Engineering Remedial Design

Phase 3 Remedial Action/Construction

KEY

Phase 1: Arimetco and Adjacent Areas

Phase 2: Northern Site Areas & Groundwater
Phase 3: Southern Site Areas

Study/Investigation and Evaluation
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